
(ATTACHMENT 2) 21-Dec-00

DEVILS LAKE ACTIVITIES
Sched. Obligations

What Lead How Who Amount Start FY00 FY01 FY02

1 Ripar. Invent.(feas.$'s) Anfang CT Space Im. $38,437 Sep-00
2 Hydraul. Mapping Foley CT Space Im. $36,750 Sep-00 $36,750
3 Upper Basin - (Ph.1) Engelstad CT West $28,713 Sep-00 $28,713
4 Well Monitoring Anfang GO USGS $70,000 Sep-00 $70,000
5 WQ Monitoring Holme GO USGS $44,800 Sep-00 $44,800
6 Shey.Delta Veget. Anfang GO Forest Ser. $52,260 Sep-00 $52,260
7 Drill Monit. Wells Rydeen CT Interstate $9,260 Sep-00 $9,260
8 Lake Modeling Holme GO USGS $130,500 Sep-00 $130,500
9 Cult.Recon Surv. Gnabasik CT Hemisph. $47,900 Sep-00 $47,900

10 LIDAR (Sheyenne R.) Foley GO MVS $35,000 Oct-00 $35,000
11 LIDAR (Sheyenne R.) Foley CT 3001 $500,000 Oct-00 $500,000
12 Water Resrc. Support Knoff GO HEC 5,800$                Oct-00 5,800$           
13 Digital Quad Sheets Devendorf GO USGS $3,000 Oct-00 $3,000
14 DS Erosion ITR Foley CT West 8,661$                Nov-00 8,661$           
15 Tribal Liais. - 1 Loss CT Nygard 25,000$              Nov-00 25,000$         
16 Land Ownership Devendorf CT 25,000$              Dec-00 25,000$         
17 Hydraul.Modeling/5Q Rienartz CT RMA 59,881$              Nov-00 59,881$         
18 Alternat. Evaluat. Loss CT Barr 100,000$            Jan-01 100,000$       
19 DS Water Users Holme HL?  Jan-01  
20 Upper Basin - 2 Engelstad CT West 233,000$            Dec-00 233,000$       
21 TCP Analysis Gnabasik CT 50,000$              Mar-01 50,000$         
22 Scoping/Publ.Inv. Anfang CT 150,000$            Jan-01 150,000$       
23 FWS Transf.Fund Anfang GO FWS 60,000$              Jan-01 60,000$         
24 Electronic Reports Loss CT Barr 22,390$              Dec-00 22,390$         
25 Publ.Notice of Intent Anfang CT Print Serv. 1,000$                Dec-00 1,000$           
26 DS WQ - Mercury Holme GO USGS 50,000$              Feb-01 50,000$         
27 Tribal Liais. - 2 Loss CT Earth Tech 200,000$            Jan-01 200,000$       
28 InvertebrateStudy Anfang CT Earth Tech 250,000$            Jan-01 250,000$       
29 Social/Econ. Eval. McGrath CT 100,000$            Feb-01 100,000$       
30 DS flooded area Foley HL Nov-00
31  Soil Salinity (Ph.1) Anfang CT Peterson 30,713$              Dec-00 30,713$         
32    
33 Natural Herit.Anal. Anfang HL Mar-01
34 Mitigat. Analysis Anfang HL Mar-01
35 Soil Salinity (Ph.2) Anfang CT Peterson 120,000$            Apr-01 120,000$       
36 DS Erosion (Ph.2) Foley CT West 50,000$              Jan-01 50,000$         
37 Biota Risk Analys. Anfang CT 100,000$            Feb-01 100,000$       
38 Aquat.Impct.(Ph.1) Anfang CT Earth Tech 40,000$              Feb-01 40,000$         
39 Shey. CIR Photog. Anfang CT 75,000$              Apr-01 75,000$         
40 Canad. Impacts Loss? CT? 100,000$            Feb-01 100,000$       
41 DS X-Sect. Surv? Foley CT 100,000$            Mar-01 100,000$       
42 Groundw.Analysis Rydeen? CT 100,000$            May-01 100,000$       
43 DOQ's (Upper Basin) Devendorf GO USGS 2,100$                Dec-00 2,100$           
44        
45 Design (Des. Rpt.) Hokens CT 200,000$            Aug-01 200,000$       
46 Design (P&S-1st Stg) Hokens CT 400,000$            Jan-02  400,000$       
47 Aquat.Impct (Ph. 2) Anfang CT Earth Tech 160,000$            Sep-01 160,000$       
48 Coop Agncy. Anfang GO SWC/BIA/EPA 3,000$                Feb-01 3,000$           
49 Real Estate Plan Nelson HL? Feb-01
50 Lng.Trm.Rsrc.Mon. Anfang CT 100,000$            Feb-01 100,000$       
51 Shey.R.Vegetaion Anfang HL Mar-01

P&S (after Stage 1) Hokens CT 1,000,000$         Mar-02 1,000,000$    
  
In-House (FY00) 68,000$              68,000$         
In-House (FY01) 1,275,000$         1,275,000$    1,000,000$    
In-House (FY02) 1,000,000$         

Contingency 477,272$             177,272$       300,000$       
TOTALS 7,700,000$         488,183$       4,511,817$    2,700,000$    
CT - Contracts
GO - Government Orders
HL - Hired Labor (In-House efforts by St. Paul District COE)


